



KENT COUNTY DISPATCH AUTHORITY

Project Status Report

DATE: January 26, 2009

ACTIVITY THIS PERIOD

A. Time Synchronization/Consolidated Reporting

- Published Draft Request for Proposals for time synchronization devices and installation services; awaiting TAC review and comment, forwarding to KCDA Board for approval.

B. Organizational Alignment

- Continue to support Executive Committee and TAC.

C. Operational Review

- Published Primary PSAP Criteria; awaiting TAC review and comment, forwarding to KCDA Board for further action.

D. Computer Aided Dispatch System/Wide Area Network

- Published updated Request For Proposal based on meetings with County Purchasing; awaiting final review and comment, including KCDA Legal.
- Completed detailed review of Requirements document; assisted with final edits. Publication of 'final draft' available for review and comment; this version to be presented to the KCDA Board for approval.

E. Radio Communications Upgrade Planning

- Drafting scope of work and request for proposals for radio communications consultant.

OPEN ISSUES

- Recommendation for hiring of Executive Director for Kent County Dispatch Authority.
-