



## KENT COUNTY DISPATCH AUTHORITY

### Project Status Report

DATE: September 22, 2008

---

#### ACTIVITY THIS PERIOD

##### A. Time Synchronization/Consolidated Reporting

- Collecting interface requirements from those dispatch centers without on-site time synchronization sources.
- Drafting specifications for future purchase.

##### B. Organizational Alignment

- Confirmed Strategic Plan approach for utilization of emergency medical call taking protocols by primary PSAPs; TAC Recommendations received by KCDA Board.
- KCDA Strategic Plan Update for Mayors, Managers, Supervisors, Fire & Police Chiefs scheduled for September 30<sup>th</sup>.

##### C. Operational Review

- TAC review of CAD Functional Requirements has identified nearly 30 operational issues; while several have been resolved, numerous topics will be referred to 'command staff' for resolution.

##### D. Computer Aided Dispatch System/Wide Area Network

- TAC is taking the lead on the review and update of CAD Functional Requirements.
- Merging County Terms and Conditions into Request For Proposal document; Executive Committee indicates that new KCDA Legal Counsel will be involved in procurement process.
- Meeting with REGIS to explore approaches to countywide coordination for CAD geofile maintenance.

##### E. Radio Communications Upgrade Planning

- No activity this period.

#### OPEN ISSUES

- None at this time.

**SCHEDULED MEETINGS** (monthly KCDA Board and TAC meetings omitted)

**Topic:** Countywide Local Government Briefing  
**Group:** Commissioners, Supervisors and other local government leaders  
**Date/Time:** 7:00pm, September 30, 2008  
**Location:** Wyoming Branch of the Kent District Library, 3350 Michael Ave. SW, Wyoming