



KENT COUNTY DISPATCH AUTHORITY

Project Status Report

DATE: October 27, 2008

ACTIVITY THIS PERIOD

A. Time Synchronization/Consolidated Reporting

- Continuing to compile interface requirements from those dispatch centers without on-site time synchronization sources; currently includes: Rockford Ambulance Dispatch, City of Walker Dispatch, City of Grand Rapids Dispatch, Kent County Sheriff Dispatch, Life EMS Dispatch, and AMR West Michigan Dispatch.

B. Organizational Alignment

- Prepared and participated in presentation of KCDA Strategic Plan Update for Mayors, Managers, Supervisors, Fire and Police Chiefs on September 30th.

C. Operational Review

- TAC is currently reviewing countywide CAD incident types and priorities for potential consolidation (currently over 1,000 unique incident/priority codes).
- Drafted initial Primary PSAP Criteria for TAC review and comment.

D. Computer Aided Dispatch System/Wide Area Network

- TAC continues to review and functional requirements; additional Technical, Performance, Interface and Implementation requirements to be reviewed.
- Continuing to compile existing system information and information systems architecture.
- Additional meeting scheduled (10/28) to review consolidated CAD geofile development.
- Drafted initial CAD Request For Proposal document; TAC to review shortly.

E. Radio Communications Upgrade Planning

- No activity this period.

OPEN ISSUES

- None at this time.
-